



City of Cocoa

Construction Change Order

Contract Number B-24-07-COC
Contract Title Rehabilitation of 1058 Grove Avenue
Contractor Patriot Response Group LLC

Change Order Number	001		
Change Order Title	Additional Windows and Unforeseen Replacement of Structural Supports		
Agreement Date	4/25/2024		
NTP Date	Click or tap to enter a date.		
Subs. Compl. Date	Click or tap to enter a date.		
Change Order Type	Unforeseen Site Condition	Scope of Work Attached	<input checked="" type="checkbox"/>
Reason for Change			
# of Days Change Order Work Extends/Shortens Contract Time		Revised Substantial Completion Date (if changed)	Click or tap to enter a date.
Original Contract Cost	\$74, 631. 00		
Approved Changes to Date	\$0. 00		
Current Contract Cost	\$74, 631. 00		
Cost of this Change	\$12, 200. 00	Cost Proposal Attached	<input checked="" type="checkbox"/>
Revised Contract Cost	\$86, 831. 00		

Upon execution by the parties below, this Change Order shall constitute a binding amendment to the Contract Documents, and all parties agree to be bound by its terms and conditions. For bonded projects contractor agrees to submit a copy of this change to the surety company.

Contractor Name

Signature

Date

City Manager

Signature

Date

CC: Marcia Markham, Project Manager; Charlene Neuterman, Department Director; Brian Dale, Purchasing Manager