
FY2020 Change Orders - CM authorized to execute applied to contingency as of: 8/31/2020

 Project #  Project Description + Details  Construction contract not 
to exceed $ 

 Date Approved  Resolution #  Requisition #  All Fiscal Years 
Cumulative 

 FY18 Cum. FY19 Cum. FY20 Cum.  FY2020 
Expenditures 

 FY2019 
Expenditures 

 PW20PS 
Op. Rev. 293,207.55                     6/10/2020 2020-167
Project Manager: Abigail Morgan 26,655.23                        contingency and other costs authorized

account # 001-3510-541.46-00 266,552.32                     exp authorized before contingency Cumulative FY18 cum FY19 cum FY20 cum

Asphalt Paving FY2020 41013 266,552.32               266,552.32$      266,552.32$           213,241.85$           
Contractor PO# PO#  76665

26,655                            ^contingency balance-->(And other costs)
 PW20SW 
Op. Rev. 195,928.62                     4/8/2020 2020-138
Project Manager: Frank Mirabito 8,833.00                          contingency and other costs authorized

account # 001-3510-541.63-04 187,095.62                     exp authorized before contingency Cumulative FY18 cum FY19 cum FY20 cum

Parkit Construction, Inc. FY2020 40686 187,095.62               181,941.32$      181,941.32$           70,590.82$             
Contractor PO# PO# 76438 CO#1 41170 (19,230.30)               

CO#2 41314 14,076.00                 

8,833                              ^contingency balance-->(And other costs)
 SW20RC 
Op. Rev. 217,415.00                     4/8/2020 2020-135
Project Manager: Abigail Morgan 19,765.00                        contingency and other costs authorized

account # 423-3570-538.46-00 197,650.00                     exp authorized before contingency Cumulative FY18 cum FY19 cum FY20 cum

C&D Construction FY2020 40824 197,650.00               197,650.00$      197,650.00$           -$                        
Contractor PO# PO# 76547

19,765                            ^contingency balance-->(And other costs)
 WS19MH 
Op. Rev. 399,028.00                     3/25/2020 2020-129
Project Manager: 36,275.00                        contingency and other costs authorized

account # 421-4125-536.46-00 362,753.00                     exp authorized before contingency Cumulative FY18 cum FY19 cum FY20 cum

VacVision Environmental LLC/Vortex Fy2020 40623 362,753.00               362,753.00$      362,753.00$           292,761.63$           
z Contractor PO# PO# 76370

36,275                            ^contingency balance-->(And other costs)
 CP1504  Dr. Joe Lee Smith Center 
Op. Rev. 4,839,571.00                  1/9/2019 & 6/12/2019 2019-004 & 2019-052
Project Manager: Gary Palmer 289,558.00                      contingency authorized

account # 301-3580-519.62-00 4,550,013.00                  exp authorized before contingency Cumulative FY18 cum FY19 cum FY20 cum

W & J Construction FY 19 PO ISSUE FY2019 37879 170,144.00               4,738,067.05$   170,144.00$           4,379,869.00$         4,738,067.05$         3,905,282.66$         616,134.43$             
Contractor PO# 74150 CO#1 FY2020 38708 4,379,869.00            

CO#5 40319 79,892.29                 
CO#6 40770 38,461.37                 
CO#7 40826 43,262.70                 
CO#8 41332 26,437.69                 

101,504                          ^contingency balance-->

WS1001 Industrial Park Pump Station
Op. Rev. 4,889,500.00                  11/25/14, VIII.8 2014-138
Project Manager Utilities 444,500.00                     10% contingency authorized 63-00

account #421-4055-536.63-00 4,445,000.00                  exp authorized before contingency Cumulative FY18 cum FY19 cum FY20 cum

Brandes Design-Build. PO #67318/69608/71924 FY15 PO Issue FY 2015 26451 4,445,000.00            4,445,000.00     
Bid No. B-15-01-COC CO #1 for electric actuated butterfly valves FY 2015 27931 41,985.41                 4,486,985.41     

CO#2 for necessary modifications to electrical design FY 2015 28332 14,574.50                 4,501,559.91     
Quentin Hampton P.O. #67460/69493 PO 65207  FY15 Year-End PO Liquidation (1,542,102.38)           2,959,457.53     

FY16 PO Issue PO#67318 FY2016 29192 1,542,102.38            4,501,559.91     v
Mead & Hunt (formerly QLH) PO #70943/71880 TO 2015-67 P.O. 67455  TO CH2M for Scada Programing 29315 21,434.07                 4,522,993.98     v

PO#67460  to QLH for SDC 29381 53,001.11                 4,575,995.09     v
CH2M Hill PO #67455/ CO # 1 PO 67460  Additional Services Industrial Park 29593 23,033.00                 4,599,028.09     v

CO#1 PO 67318 29647 53,686.38                 4,652,714.47     
RM Packard $ Assoc. Inc. 73686 CO#2 install electronic indicators PO 67318 30007 8,917.65                   4,661,632.12     

CO#2 additional inspection services PO#67460 30758 18,000.00                 4,679,632.12     
PO 67318 FY16 Year-End PO Liquidation (806,347.80)              3,873,284.32     
PO 67460 FY16 Year-End PO Liquidation (26,064.34)               3,847,219.98     
PO 67455 FY16 Year-End PO Liquidation (12,619.15)               3,834,600.83     

PO#69493 Quentin Hampton (reissue PO#67460) FY 2017 31910 26,064.34                 3,860,665.17     
PO#69608 Brandes Design-Build (reissue PO#67318) 31980 806,347.80               4,667,012.97     

PO#69493 QLH liquidated balance; reissue to Mead and Hunt 33725 (11,284.39)               4,655,728.58     
PO#70943 Mead & Hunt (reissue PO#69493) 33736 11,284.39                 4,667,012.97     

4,667,012.97     
PO#69608 Brandes Design-Build (reissue PO#67318) 31980 (420,315.30)              4,246,697.67     

PO#70943 Mead & Hunt (reissue PO#69493) 33736 (9,984.39)                 4,236,713.28     
PO#71924 Brandes Design-Build (reissue PO#69608) FY2018 34892 420,315.30               4,657,028.58     420,315.30             

34893 9,984.39                   4,667,012.97$   430,299.69$           

PO#73686 FY2019 1,000.00                   
209,868                          ^contingency balance-->

 Requisition $ by Account # 

9/16/2020 W:\Finance\Change Orders-CM authorized\FY 2020\Change Order Authorizations08-31-20.xlsx Tab Active, Page 1



 Project #  Project Description + Details  Construction contract not 
to exceed $ 

 Date Approved  Resolution #  Requisition #  All Fiscal Years 
Cumulative 

 FY18 Cum. FY19 Cum. FY20 Cum.  FY2020 
Expenditures 

 FY2019 
Expenditures 

 Requisition $ by Account # 

WS1222 BNR Process Improvements
DER restricted + Op.Rev 3,356,475.06                  08/13/13 VIII.7 2013-083
account #421-4120-536.63-00 + 64-00 603,099.13                     contingency authorized

2,753,375.93                  constr' exp authorized before contingency
2018-083

86,000 7/28/15 VIII. 3. for Maxwell Contracting 2015-037

10,000 contingency authorized for emergency task order

76,000 Emergency Task Order authorized ($76k before task order contingency) 63-00 64-00 Cumulative FY18 cum FY19 cum FY20 cum FY19

Brandes Design-Build, Inc. FY2013 PO# 62086
Bid No. B-13-11-COC
Brandes Design-Build, Inc. FY2014 PO# 62605 FY2013 22658 1,250,550.00            1,528,450.00         2,779,000.00     98,983.65$             

Brandes Design-Build, Inc. FY2015 PO# 64940 FY13 Year-End PO  Liquidation (1,200,550.00)           (1,528,450.00)       98,983.65$             
FY14 PO Reissue FY2014 23304 1,200,550.00            1,528,450.00         2,779,000.00     #VALUE!

Brandes Design-Build, Inc. FY2016 PO# 67346 CO #1 Modification to drain lines in BNR tanks 24840 22,776.29                 2,801,776.29     
CDM Smith FY2016 PO# 67329 + 67528 + 67529 FY14 Year-End PO  Liquidation (728,344.56)          2,073,431.73     
JoBear Contracting FY2016 PO# 68561 FY15 PO Reissue FY2015 26276 728,344.56               2,801,776.29     

CO #2 Exploratory excavation 26423 11,040.00                 2,812,816.29     
26917 10,200.00                 2,823,016.29     

Brandes FY2017 PO# 69615 / FY2018 PO#71959 CO #3 Cable Tray 27079 5,978.14                   2,828,994.43     
CO #4 to Remove Sludge 27209 10,000.00                 2,838,994.43     

CDM Smith FY17 PO# 69522/69955/69956; FY18 PO#71534 FY15 Year End PO Liquidation (79,836.05)               2,759,158.38     
 FY16 PO Issue FY2016 29212 79,836.05                 2,838,994.43     

29249 32,800.00                 2,871,794.43     
CO#1 29329 (5,000.00)                 2,866,794.43     
CO#2 29212 4,151.50                   2,870,945.93     
CO#3 29905 5,327.32                   2,876,273.25     
CO#4 30046 (5,327.32)                 2,870,945.93     

Jobear P.O. 68561 30751 100,378.50               2,971,324.43     
FY16 Liquidated 30751 (83,785.50)               2,887,538.93     

SISCO FY2016 PO# 68047 SISCO PO#68047 EVALUATE/REPAIR 4 ELECTRIC VALVE ACTUATORS 30111 5,085.16                   2,892,624.09     
FY16 Year End PO Liquidation (34,482.06)               2,858,142.03     

FY17PO#69615 Brandes FY2017 31932 33,812.06                 2,891,954.09     -                          
PO# 69522 CDM Smith 31954 670.00                     2,892,624.09     84,072.06               
PO# 69522 CDM Smith 32776 13,250.00                 2,905,874.09     84,072.06               

(33,812.06)               2,872,062.03     84,072.06               
(13.25)                      2,872,048.78     

PO#71534: Reissue PO#69522 CDM Smith FY2018 34520 13.25                       2,872,062.03     13.25                      
CO#1 PO#69522 CDM Smith 34650 36,340.00                 2,908,402.03     36,353.25               1

CO#2 CDM SMITH 34520 86,975.40                 
PO#71959: Reissue PO#69615 Brandes Design-Build 34988 33,812.06                 2,942,214.09$   70,165.31$             

CO#1 36547 11,430.00                 2,953,644.09$   11,430.00$             

Maxwell Contracting, Inc. FY2015 PO#066365 Task Order 2015-12 to Maxwell Contracting, Inc. 27986 76,000.00                 76,000.00$        
Emergency - compromise of existing expansion joint this portion is complete; project is incomplete

341,480                          ^contingency balance--> for Brandes Design-Build
10,000                            ^contingency balance--> for Maxwell Contracting

$5k reimburse check for overpmt of retainage in error - NOT a change order
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