



CHANGE ORDER

Customer: City of Cocoa
HS #: 7920
Number of Units: 1

Pre Construction Date: TBD
Change Order Date: 11/3/2023
Latest Revision Date: 11/3/2023
Sales Person: Guy Lombardo
Project Manager: Chris Minor

ACTION	SUPPLIER	DESCRIPTION	UNIT PRICE	QTY	PRICE EXTENDED	LINE ITEM
* Initial Revision 11/03/2023 *						
Delete	Sutphen	BODY G9 - ALUM 40/51 LADDERS THRU TANK	\$847,125.00	1	(\$847,125.00)	1
Add	Sutphen	MODEL SL75, AERIAL COMPONENTS	\$1,500,000.00	1	\$1,500,000.00	2
*MODERATE CHANGES WILL CAUSE A DELAY IN THE DELIVERY OF YOUR APPARATUS					CHANGE ORDER TOTAL (PER UNIT):	\$652,875.00
					TOTAL CHANGE ORDER AMOUNT:	\$652,875.00

ACCEPTED - The above prices of this Change Order are satisfactory and are hereby accepted.

Customer Signature: _____ Date of Acceptance: _____
Change order must be signed to approve the changes.