

## **Task Order 2020-102**

### **Addendum No. 2**

#### **City of Cocoa**

### **Temporary Critical Support for Water Field Operations Division and Cross Connection Control Program**

This is an addendum to Task Order 2020-102 to provide additional services. CH2M will provide temporary critical support services for the City of Cocoa Water Field Operations Division and Cross Connection Control Program as determined and directed by the City of Cocoa within the compensation limits of this task order. The period of performance for these temporary services is from October 1, 2019 to March 31, 2020. Services performed by CH2M HILL Engineers Inc. in this Task Order will be performed in accordance with the Agreement for Engineering Services for Water Supply, Treatment, Transmission and Distribution System Projects (AGREEMENT) approved by the City of Cocoa on November 11, 2008. CH2M HILL proposes to perform the work described herein on a time and material basis with budgets between the sub-tasks and expenses being interchangeable as needed.

#### **WFO Support Scope of Services**

CH2M will assist WFO Staff by providing technical support for contracted activities and general on-call services. Technical support for contracted activities will include scheduling and coordination of restoration activities with the City's Restoration Contractor. Support will include construction inspections, documentation of field activities, Contractor invoice review, and coordination with permitting agencies. CH2M will facilitate coordination meetings and/or conference calls between WFO Staff and the Restoration Contractor.

This task is expected to require an additional 220 hours of technical support, and 16 hours of administrative support.

#### **CCC Program Support Scope of Services**

CH2M will meet with WFO personnel and the CCC Program Contractor to update progress in surveying, testing, repairing, and replacing commercial and residential devices. CH2M will provide coordination, agendas, and documentation of the meeting.

CH2M will provide quality reviews of Contractor submitted data in order to verify accuracy and thoroughness of data and to ensure proper formatting of data for uploading to the City's GIS database. Contractor invoices will be reviewed against the Contractor approved data for verification of accepted quantities. CH2M will coordinate with the Contractor to correct any deficiencies or discrepancies in data or invoicing prior to submittal to the City. Final data will be compiled for use in management of repair and replacement activities.


This task is expected to require an additional 220 hours of technical support and 16 hours of administrative support.

## Acceptance

This Task Order shall become part of the Agreement upon execution by both parties.

Approved for City of Cocoa

Accepted for CH2M HILL Engineers, Inc.



By \_\_\_\_\_

By Francois Didier Menard

Title \_\_\_\_\_

Title Vice President

Date \_\_\_\_\_

Date January 08, 2020

Temporary Critical Support for WFO Assistance and CCC Program Fee Breakdown  
Addendum No 2

Per Diem Schedule Description	Hours		Total Hours	Rate	Amount
	WFO	CCC			
Mid-Level Professional Engineer/Scientist/Consultant/Project Manager	40	40	80	\$166.44	\$13,315.20
Junior Professional Engineer/Scientist/Consultant	100	100	200	\$120.84	\$24,168.00
Project Engineer/Scientist/Consultant	80	80	160	\$101.84	\$16,294.40
Office	16	16	32	\$69.99	\$2,239.68
Hour Subtotals:	236	236	472		
Labor Subtotals:	\$28,008.64	\$28,008.64			\$56,017.28
Miscellaneous Expenses (travel, shipping, etc.):	\$250	\$250			\$500
Task Total:	\$28,258.64	\$28,258.64			\$56,517.28