

CHANGE ORDER REQUEST FORM			
SELECT CHANGE ORDER TYPE:	<input checked="" type="checkbox"/>	GENERAL	
	<input type="checkbox"/>	CONSTRUCTION-----Assigned Project # Required:	
	<input type="checkbox"/>	CONSTRUCTION CONTINGENCY----Resolution # Required:	
		Amount Approved: _____ Balance Remaining:	
	<input type="checkbox"/>	TASK ORDER -----Assigned Task Order # Required:	
	<input type="checkbox"/>	TASK ORDER AMENDMENT-----Amendment # Required:	

**1**

The logo for Cocoa, Florida, features a stylized map of the state of Florida in light blue. A large orange circle is positioned behind the map. A black palm tree stands on the left side of the map. A white sailboat with a single mast is sailing on the right side of the map. The word "COCOA" is written in large, bold, green capital letters with a black outline, and the word "FLORIDA" is written in smaller, brown capital letters below it.

Original Purchase Order Amount	\$ 106,739.00
Change Order # 1 Amount	14,180.00
Change Order # 2 Amount	
Change Order # 3 Amount	
Change Order # 4 Amount	
Change Order # 5 Amount	
Change Order # 6 Amount	
Change Order # 7 Amount	
Change Order # 8 Amount	
New Purchase Order Amount	\$ 120,919.00

Vendor Name	Original Requisition Number	PO Number	Original PO Amount
Granite Inliner	39987	75926	\$ 106,739.00

<input type="checkbox"/> Correct Freight Cost	<input type="checkbox"/> Cancel Line Item
<input type="checkbox"/> Correct Unit Cost	<input checked="" type="checkbox"/> Add Additional Money
<input type="checkbox"/> Correct Account	<input type="checkbox"/> Add/Delete/Change Project #
<input type="checkbox"/> Correct Quantity	<input type="checkbox"/> Liquidate Money
<input type="checkbox"/> Add Line Item	<input type="checkbox"/> Cancel Entire PO

Change of scope of work outlined in remarks

[illegible]

\$	14,180.00
----	-----------

Date: 02/18/20

New Requisition #: 40372

Change Requisition Number #

1

**Change Order Justification:**

CO#1 to PO #75926: to Add additional funds of \$14,180.00 to Revise Original Scope of Work for CIPP Barbara Jenkins Project.

Item #3 on original proposal (11/7/19): Null and Void/Obsolete. @-\$27,540.00

Add \$14,180.00 additional funds to PO to Furnish and Install additional 32 LF of 24" (10.5 mm CIPP) Lining @ \$39,280.00

See Item #5 on Proposal: from 32 LF to 491 LF @ \$80.00/LF

Additional Dewatering and Pipecleaning @ \$5000.00

from \$32,500.00 to \$37,500.

\*\*\*\*\*Please be sure to save this Change Order Form as a PDF prior to inputting it into your requisition folder.\*\*\*\*\*