

Ovivo USA, LLC

4246 Riverboat Road Suite 300, Salt Lake City UT 84123 USA

P: 801-931-3000

ovivowater.com



Worldwide Experts in Water Treatment

Change Order_CO 1

Ovivo Project RSW1229
Description Repair Clarifier #1
Project Name Repair Clarifier #1 Skimming Mechanism
Specification Per existing clarifier drawings CSW754
Project PO 77722
Ovivo Proposal Q110220A-S

Description	Delivery	Price
Additional materials for repairing damaged rake arm, including replacing the bent top chord (angle), replacing one damaged outer skimmer arm support, and replacing one damaged skimmer blade: <ul style="list-style-type: none"> - (4) sections of rake arm top-chord, 3 X 3 X ¼ X 10'-0", coated - (1) New skimmer blade - (1) New skimmer support - (2) gallons touch up paint - Freight 	7-24-21	\$13,010.00
Additional labor (4 days)	-	\$28,000.00
Total Change Order Amount	-	\$41,010.00

Original Project Delivery Date and Price	2-4-21	\$44,950.00
New Project Delivery Date and Price	8-1-21	\$85,960.00

This Change Order is for goods and/or services not originally included in the referenced Ovivo Proposal. Ovivo USA, LLC is not bound to the changes herein until this Change Order is fully executed. Except as specifically set forth herein all original terms and conditions, and all prior amendments and change orders, between the parties remain in full force and effect.

Accepted & Agreed:

Ovivo USA, LLC
By: Stephen Koontz
Signed: <i>Stephen Koontz</i>
Date: 6-28-21

City of Cocoa, FL
By:
Signed:
Date: