
FOURTH MODIFICATION TO 

BINDING DEVELOPMENT 

AGREEMENT 

ITEM

   Entry Monument & Landscape Completed Completed

   5’ concrete sidewalk

   12’ x 12’ observation deck 

Fish stocking in lake
To be constructed before the 10

th
 CO in 

PHASE ONE-B

   5’ Sidewalk

   12’ x 12’ Observation Deck

   Fish stocking in lake
To be constructed before the 10

th
 CO in 

PHASE ONE-B

   Fish stocking in lake

   12’ x 12’ observation deck 

   5’ Concrete sidewalk 

   Bike rack

   Larger than 10’ x 10’ Tot Lot

   16’ x 24’ Covered Pavilion

   Picnic Table

   Benches

   Larger Playground

   Multi-use Field

   Grills

   Trash Receptacles

   Pool

   Deck

   Fence (PVS)

   Cabana

   8’8” x 16 Bus Shelter

   5’ concrete sidewalk

   12’ x 12’ observation deck 

   Fish stocking in lake

   5’ Concrete sidewalk

   Open lot area for play

   5’ Concrete sidewalk

   15’ x 24’ covered pavilion

   Picnic table

   Grills

   Bike Rack

   Mail Kiosk

   Trash Receptacles

   5’ Concrete Sidewalk

   12’ x 12’ Observation Deck

   10 Station Fitness Course

   5’ Mulch Path

   5’ Concrete Sidewalk

   12’ x 12’ Observation Deck

   Benches

   Trash Receptacles

Tract O, I, & N (PHASE ONE-C)

To be constructed before the 10th CO in 

PHASE ONE-C

Tract L (PHASE ONE-A)

Tract H (PHASE ONE-C)

To be constructed before the 10th CO in

PHASE ONE-C

Tract I (PHASE ONE-C) 

To be constructed before the 75th CO in 

PHASE ONE-C

To be constructed before the 10th CO in 

PHASE ONE-C

Tract D (PHASE ONE-B)

To be constructed before the 10th CO in 

PHASE ONE-B
Completed

Tract K (PHASE ONE-B)

To be constructed before the 25th CO in 

PHASE ONE-B

Completed

2 Benches and 2 trash receptacles on contract 

order to be installed in 3 weeks

Completed Completed

Tract G (PHASE ONE-A)

Completed

Completed

Tract E (PHASE ONE-A)

To be constructed before the 10th CO in

PHASE ONE-B
Completed

Tract M (PHASE ONE-A)

To Be Constructed before the 154th CO

To Be Constructed before the 154th CO

To be completed in PHASE ONE-C

it’s labeled as ONE-A but it is in the 

limits of ONE-C

Tract J (PHASE ONE-A)
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Completed

Completed

TIMEFRAME STATUS

Tract  A & B (PHASE ONE-A)

Tract F (PHASE ONE-A)


