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Date Ver. Action By Action Result

CITY COUNCIL AGENDA ITEM

Memo Date: August 21, 2023

Agenda Date: September 12, 2023

Prepared By: James Mitchell, Water Treatment Manager (Interim)
Through: John A Walsh, PE, Utilities Director

Requested Action:

To Approve a Resolution Amending the FY23 Budget (BAF#23-110-ITF) in the amount of $60,000.00;
To Approve the Corresponding Change Order #1 for P.O. 80244 with Connect Consulting, Inc. in the
Amount of $60,000.00.

BACKGROUND:

The Dyal Water Treatment Plant (WTP) operates and maintains 48 wells that supply raw water for
subsequent potable water treatment processes. Repairs and upgrades to the wells are required to
keep the wells operational. Connect Consulting, Inc. (CCI) provides hydrogeological services to the
City of Cocoa performing well-maintenance, repairs, and upgrades via a piggyback contract with the
City of Palm Coast, Florida.

For FY23, CCI PO #80244 for $250,000.00 was created under a previously City Council approved
multi-year agenda item (20-613) valid through FY23. Based on a recent joint evaluation performed
by CCI and Dyal WTP staff, additional well maintenance is required that was previously not known
until the evaluation was complete (see attached list from CCl).
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To perform the required work, a change order is necessary to add additional funds to complete the
work scheduled through the end of FY23. Since this exceeds the previously authorized amount, City
Council approval is required for this change order.

Staff recommends the approval of change order #1, in the amount of $60,000.00 allowing CCI to
complete the required work for the remainder FY23.

STRATEGIC PLAN CONNECTION:

N/A

BUDGETARY IMPACT:

Budgeted
If not budgeted, is amendment/transfer attached?

Transfer From Account Number
Account Name
Amount Requested

Transfer From Account Number
Account Name
Amount Requested

Transfer From Account Number
Account Name
Amount Requested

Transfer To Account Number
Account Name
Amount Requested

No
Yes, BAF#23-110-ITF

421-4020-536.52-09
Chemicals DYCHO02
($60,000)

421-4010-581.91-24
Interfund Transfer to 424 WS1106
$60,000

424-000-381.91-21
Interfund Transfer From 421
$60,000 WS1106

424-4020-536.63-00; WS1106
Infrastructure
$60,000

If a P.O. Change Order is involved please complete the following:

Change Order Amount

Original Purchase Order #
Original P.O. Amount

$60,000.00

80244
$250,000.00

For this Agenda Item note Prior Change Order Information:
Total number of change orders to date 0
Total amount in change orders to date 0

New Purchase Order amount $310,000.00

PREVIOUS ACTION:
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On October 27, 2020, City Council Approved a Piggyback Contract Agreement utilizing Palm Coast
contract RFSQ-CD-20-31 with Connect Consulting, Inc. (CCI), High Springs, Florida for Professional
Hydrogeological Services, Project No. WS1106 in an Amount Not to Exceed of $250,000.00 for FY
2021; Authorized the City Manager to Approve any Subsequent Annual Renewals under the above
Palm Coast contract, not to exceed three one-year renewals with a Limited Renewal Amount of
$250,000.00 for Each Fiscal Year Pending Palm Coast’'s Renewal of the Contract; Authorized the City
Manager to Approve Task Orders Under this Contract.

RECOMMENDED MOTION:

To Approve a Resolution Amending the FY23 Budget (BAF#23-110-ITF) in the amount of $60,000; To
Approve the Corresponding Change Order #1 for P.O. 80244 with Connect Consulting, Inc. in the
Amount of $60,000.00.
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